

PMI

DAVSC

Disciplined Agile Value Stream Consultant

- Up to Date products, reliable and verified.
- Questions and Answers in PDF Format.

Full Version Features:

- 90 Days Free Updates
- 30 Days Money Back Guarantee
- Instant Download Once Purchased
- 24 Hours Live Chat Support

For More Information:

<https://www.testsexpert.com/>

• **Product Version**

Visit us at <https://www.testsexpert.com/davsc/>

Latest Version: 6.0

Question: 1

The work defined at the lowest level of the work breakdown structure for which cost and duration can be estimated and managed

- A. Work Package
- B. Deliverable
- C. Work Breakdown Structure
- D. Project Scope

Answer: A

Question: 2

The features and functions that characterize a product, service, or result

- A. Project Scope
- B. Project Charter
- C. Product Scope
- D. Work Package

Answer: C

Question: 3

CPM

- A. Work Breakdown Structure
- B. Activity Or Task
- C. Pert
- D. Critical Path Method

Answer: D

Question: 4

PMP

- A. project management
- B. Precedence Diagramming Method
- C. Project management institute scheduling professional
- D. Project Management Professional

Answer: D

Question: 5

DAVSC

- A. disciplined agile value stream consultant
- B. disciplined agile scrum master
- C. earned value analysis
- D. project management body of knowledge

Answer: A

Question: 6

Organizational costs not linked to project and are fixed. Firms use selective direct overhead charges tied to project deliverables or work packages

- A. General and Administrative (G & A) Overhead Costs
- B. Compression of the product life cycle.
- Global competition and risks.
- Knowledge Expansion.
- Triple bottom line.
- corporate downsizing.
- Increased customer focus on specific needs.
- Small projects represent significant financial investments, risks, and challenges.
- C. Project Charter
- D. Duration

Answer: A

Question: 7

PERT

- A. Project Selection

- B. Work Breakdown Structure
- C. Precedence Diagramming Method
- D. Program Evaluation and Review Technique

Answer: D

Question: 8

These are activities that can take place at the same time depending on the project manager decision

- A. Merge Activity
- B. Burst Activity
- C. Critical Path
- D. Parallel Activity

Answer: D

Question: 9

Line displaying the relationship between unit production time in labor hours and the cumulative number of units produced

- A. Expected Value Analysis
- B. Regression Analysis
- C. Learning Curve Analysis
- D. Continuous Probability Simulation

Answer: C

Question: 10

A structure which relates the project organization to the work breakdown structure to help ensure that each element of the project's scope of work is assigned to a responsible individual

- A. Responsibility Assignment Matrix (RAM)
- B. Resource estimation
- C. Work Breakdown Structure (wbs)
- D. Project charter

Answer: A

Question: 11

Unexpected project that surfaces

- A. Upgrade
- B. Known Error
- C. Workaround
- D. Work Package

Answer: C

Question: 12

The planned dates for performing activities and the planned dates for meeting milestones

- A. Project Scope
- B. Project Schedule
- C. Project Management
- D. Project Charter

Answer: B

For More Information – Visit link below:
<https://www.testsexpert.com/>

16\$ Discount Coupon: **9M2GK4NW**

Features:

■ Money Back Guarantee.....



■ 100% Course Coverage.....



■ 90 Days Free Updates.....



■ Instant Email Delivery after Order.....

